

LIST OF SANCTIONED WORKS UNDER PH-53 PASSENGER AMENITIES WORKS

Sl	Name of Work	PB & LB No.	Approx Cost	% of Prog.	Tentative Target Date For Completion	REMARKS
Dakshinakannada Area						
1	Extension of Platform No. 1 to accommodate 21 coaches at Subramanya Road, Kabakaputtur & Bantawal Stations.	DB	4385	60%	31.07.2016	Work Completed at KBPR & BNTL. Work is in progress at SBHR.
2	Provision of Separate Waiting Room for Ladies & Gents at Subramanya Station	DB	1482	80%	31.05.2016	Plastering work is in progress.
3	Provision of Auto Announcement Systems at Kabakaputtur & Subramanya Road stations.	DB	489	25%	31.08.2016	KBPR - Work is in progress . SBHR- work yet to be started.
4	Provision of Wind & Solar Generating system at Kabakaputtur station.	DB	3600	-	30.6.2016	Work awarded on 19.10.15. Work yet to be started.
5	Construction of platform toilets at Yedmangala & Narimugaru stations.	DB	492	20%	31.05.2016	Work awarded on 7.10.2015 and work is in progress at YDM,NRJ.
6	MYS Division: Providing facilities for differently abled persons at Kabakaputtur & Subramanya Road stations.	DB	1214	-	-	Tender Opened on 11.12.2015 and is under finalization.
7	Development and Improvements to passenger amenities works for Adarsh Station at Bantawal Station.	DB	1220	-	-	Tender Opened on 09.12.2015. and is under finalization
8	Provision of Water Coolers at Subramanya Road & Kabakaputtur stations	DB	200	90%	30.04.2016	Work awarded on 04.12.15. water cooler provided at SBHR&KBPR. But yet to be commissioned.
9	Provision of retiring room two Nos. at Subramanya Road Station.	DB	1114	-	30.09.2016	Work awarded on 6.1.2016 . Work yet to be started.
10	Provision of Low level Platform shelter on Platform No. 1 - water pedestral on Platform-1 & Platform benches each Platform at Bantawal Station.	DB	2246	-	30.6.2016	Work awarded on 6.1.2016 . Work yet to be started.
11	Improvement to circulating area provision of concrete surface on Platform No.1 at Subramanya Road Station.	DB	2500	20%	31.07.2016	Work awarded on 23.11.2015 . Drain work is in progress.
12	Provision of Bituminous Concrete Paving approach road to stations at Bantawal & Donigal stations.	DB	750	-	31.08.2016	Work awarded on 6.1.2016. work yet to be started.

Haveri Jurisdiction

1	Improvements to circulating area at Ranibennur Station.	DB	4800	40%	31.07.2016	Work awarded on 1.9.2015 .WBM work is in progress.
2	Provision of Auto Announcement Systems at stations Ranibennur & Byadgi Stations.	DB	489	-	31.08.2016	Work awarded 18.11.2015 and yet to be started.
3	Construction of RCC pale fencing on Passenger platform in Devargudda, Byadgi, Haveri, Karjgi & Savanur stations.	DB	5390	15%	31.07.2016	Work awarded on 15.10.2015. Work completed on PF No 1 at at SVNR.Work defered at DAD due to doubling. Work to be started at BYD,HVR&KJG.
4	Extension of Platform to accommodate the longest train stopping at Ranibennur station.	DB	1835	70%	31.05.2016	Work is in progress
5	Providing facilities for differently abled persons at Ranibennur & Byadgi stations.	DB	2570	-	-	Tender Opened on 11.12.2015 and is under finalization.
6	Provision of Electro-Chlorination Plant at Haveri station.	DB	750	-	31.05.2016	Work awarded and plant is yet to be installed.
7	Raising of Platform No.1 from Medium Level to High Level for a length of 540 mtrs and extending the existing 65 mtrs long Rail Level platform to High Level at Haveri station.	DB	6294	40%	31.5.2016	Work awarded on 3.11.2015. Extension of PF for length 65m is completed. Raising of PF for a length of 100m is in progress.
8	Extension of Platform shelter in front of station building at Ranibennur Station	DB	3711	-	31.7.2016	Work awarded on 16.9.2015and yet to be started.
9	Provision of Low Level Platform shelter at Savanur Station.	DB	320	-	31.3.2016	Work awarded on 23.12.2015 and work is yet to be started.
10	Provision of LED Station Name Board at Haveri Station.	DB	358	40%	30.6.2016	Work awarded on 21.12.15 and work is in progress.

Chamrajnagar Jurisdiction

1	Provision of Solar street light system at approach roads of Chamrajnagar & Nanjangud Town stations.	DB	725	-	31.5.2016	Work awarded on 23.11.15. Work yet to be started.
2	Provision of Granite platform benches at Chamrajnagar & Nanjangud Town stations.	DB	217	-	29.2.2016	Work yet to be started.
3	Providing facilities for differently abled persons at Chamrajnagar & Nanjangud Town stations.	DB	701	-	-	Tender Opened on 11.12.2015 and is under finalization.
4	Provision of Water Coolers at Chamrajnagar & Nanjangud Town stations.	DB	150	90%	30.04.2016	Work awarded on 04.12.15. Work completed at CMNR. Work yet to be started at NTW.

Shivamogga Jurisdiction

1	Provision of Digital Reservation Chart Display System at Shivamogga Station.	DB	1075	-	31.5.2016	Work Awarded on 13.1.16 and yet to be started.
2	Construction of RCC pale fencing on Passenger Platform at Masarhalli & Shivamogga	DB	1672	5%	31.07.2016	Work awarded on 15.10.2015. Material collection is in progress.
4	Improvement to New parking area for 2& 4 wheelers along with approach road and drainage at Shivamogga Town Station and provision of anti skid tile at Sagarjambagaru & Talaguppa stations	DB	6090	-	-	Tender Opened on 31.12.2015 and is under finalization
5	Provision of Electro - Chlorination Plant at Bhadravati & Shivamogga Town stations.	DB	1400	-	30.4.2016	Work awarded on 23.9.2015 and plant is yet to be installed
6	Provision of LED glow sign boards at Shivamogga Town Station.	DB	650	30%	31.08.2016	Work awarded on 21.12.15 and work is in progress.
7	Provision of Video Wall arrangements on all platform at Shivamogga Town Station.	DB	1050	-	31.3.2016	Work awarded and will be commence shortly.
8	Provision of VIP lounge Shivamogga Town Station.	DB	743	90%	30.04.2016	Work awarded on 15.10.2015. false ceiling, cladding and other finishing works are in progress.
9	Extension of High Level Platform No.1 to hold 24 coaches towards Talaguppa & provision of Trolley path at Shivamogga Town.	DB	9627	30%	31.08.2016	Work awarded on 13.10.2015. Extension of Br.No.94 is completed. Further work is in progress.
10	Provision of Low Level Platform shelter in Kumsi & Honnavalli Road.	DB	650	-	31.3.2016	Work awarded on 23.12.2015. Work yet to be started.
11	Provision of LED Station Name Board at Shivamogga Town & Bhadravati Stations.	DB	717	30%	30.09.2016	Work awarded on 21.12.15 and work is in progress at both stations.

Udupi-Chikmangalur Jurisdiction

1	Provision of Solar street light system at approach roads at Tarikeri station	DB	250	-	31.07.16	Work awarded on 23.11.15. Work yet to be started.
2	Provision of Auto Announcement Systems at Kadur & Tarikeri station.	DB	489	20%	31.07.16	Work is awarded on 18.11.15 and is in progress at both stations.
3	Provision of Granite platform benches at Birur, Kadur & Tarikeri stations	DB	379	30%	31.08.16	Work is in progress at DRU station. Work at RRB & TKE will be taken up after PF surface paving work.
4	Construction of RCC pale fencing on Passenger Platform at Sivapura, Koranhalli & Tarikeri stations.	DB	3256	-	30.06.16	Work awarded on 15.10.2015. and work yet to be started.
5	Provision of providing facilities for differently abled persons at Kadur & Tarikeri stations.	DB	1332	-	-	Tender Opened on 11.12.2015 is under finalization
6	Provision of Electro-Chlorination Plant at Birur Station.	DB	650	-	31.08.16	Work awarded on 23.9.2015 and plant is yet to be installed
7	Provision of Low Level Platform shelter at Sivapura, Masarhalli & Tarikeri Stations.	DB	918	-	30.09.16	Work awarded on 23.12.15. Work yet to be started.

8	Provision of Bituminous Concrete Paving approach road to Sivapura, Tarikeri & Masarhalli stations.	DB	1535	-	31.07.16	Work awarded on 1.10.2015. Work yet to be started.
9	Provision of LED Station Name Board at Birur Station.	DB	358	30%	30.6.2016	Work awarded on 21.12.15 and work is in progress.
Chitradurga Jurisdiction						
1	Provision of Solar street light system at approach roads at Chikjajur & Yelvigi stations	DB	500	-	31.07.16	Work awarded on 23.11.15. Work yet to be started.
2	Provision of Auto Announcement Systems at Chikjajur & Chitradurga stations.	DB	489	-	31.07.16	Work awarded on 18.11.2015 and yet to be started.
3	Provision of Granite platform benches at Chikjajur & Chitradurga stations.	DB	217	30%	31.08.16	Work is in progress at CTA. Work will be taken up along with yard remodelling at JRU.
4	Construction of platform toilets at Challakere, Thalaku, Molakalmuru, Belanahalli, Bommagundanakere, Chitradurga.	DB	1722	5%	31.08.16	Work awarded on 7.10.2015. Work is in progress up to plinth level at MOMU. Work yet to be taken up at other stations.
5	Providing facilities for differently abled persons at Chikjajur & Chitradurga stations.	DB	362	-	-	Tender Opened on 11.12.2015. and is under finalization.
6	Provision of Wind and Solar Generating system at Chitradurga station	DB	3853	-	-	Tender Opened on 5.10.2015 and is under finalization.
Davangere Jurisdiction						
1	Provision of Digital Reservation Chart Display System at Davangere station.	DB	1075	-	31.5.2016	Work Awarded on 13.1.16 and yet to be started.
2	Construction of RCC pale fencing on Passenger Platform at Mayakonda, Kodaganur, Tholahunse & Harirar stations.	DB	2926	20%	31.3.2016	Work awarded on 15.10.2015. Work is in progress at THN& KAG .
3	Provision Extension of PF to accommodate the longest train stopping at station-Amritpura & Chalgeri stations.	DB	642	-	31.08.16	Work awarded on 06.01.16. Work yet to be started.
4	Provision of upper class waiting hall & cloak room at Davangere station.	DB	1803	-	-	Tender Opened on 13.01.2016 and is under finalization.
5	Provision of extension of IRS type Platform Shelter towards HRR end at Davangere station.	DB	3711	80%	30.04.16	Work awarded on 16.9.2015. Work completed except roofing sheets.
6	Provision of Electro - Chlorination Plant at Davangere & Harihar stations.	DB	1400	-	30.4.2016	Work awarded on 23.9.2015. plant is yet to be installed.
7	Provision of LED glow sign boards at Davangere Station	DB	650	30%	31.3.2016	Work awarded on 21.12.15 and work is in progress.
8	Provision of Video Wall arrangements on all platforms at Davangere station.	DB	1050	-	31.07.16	Work awarded 21.12.15. Work yet to be started.

9	Provision of Low Level Platform shelter in Kodagnur, Amritpura & Tholahunse stations.	DB	1050	-	30.4.2016	Work awarded on 23.12.2015 and yet to be started.
10	Provision of LED Station Name Board at Davangere & Harihar stations.	DB	717	30%	31.07.16	Work awarded on 21.12.15 and work is in progress at both stations.
Mandya Jurisdiction						
1	Provision of Solar street light system at approach roads at Krishnarajnagara station.	DB	363	-	31.3.2016	Work awarded on 23.11.15. Work yet to be started.
2	Provision of Auto Announcement Systems at Krishnarajnagara station.	DB	245	0%	31.3.2016	Work awarded on 18.11.15 . Work yet to be started.
3	Provision of Granite platform benches at Krishnarajnagara station.	DB	108	50%	31.08.16	Work is in progress.
4	Extension of Platform to accommodate the longest train stopping at station- Krishnarajnagara, Belgola, Mandagere, Krishnarajasagara, Hosaagrahara, Akkihebbalu & Sagarkatte stations.	DB	4892	-	31.07.16	Work awarded on 03.02.2016 and yet to be started.
5	Provision Construction of platform toilets Krishnarajasagara station.	DB	246	20%	30.04.16	Work awarded on 7.10.2015. Work is in progress
6	Providing facilities for differently abled persons at Krishnarajasagara station.	DB	2030	0%	-	Tender opened on 11.12.15 and is under finalization.
7	Provision of Paving of Platform No.1at Krishnarajasagara Station.	DB	5669	0%	31.03.2016	Work just started.
8	Provision of Water Coolers at Krishnarajasagara station	DB	100	90%	29.02.2016	Work awarded on 04.12.15. Work yet to be started.
9	Replacements of passenger lift on age cum condition basis by new VVVF-technology passenger lift at Krishnarajasagara Station.	DB	3500	-	-	Tender opened on 31.08.15 and discharged due to high rates. Re-tender to be called.
10	Provision of Foot Over Bridge at Mandagere station.	DB	7490	0%	31.08.16	Work awarded and is in progress.
11	Provision of Low Level Platform shelter at Akkhibelu , Belgola, Sagarkatte & Hosaagrahara station.	DB	1432	0%	31.08.16	Work awarded on 23.12.2015 and yet to be started.
12	Provision of Bituminous Concrete Paving approach road to stations at Hosaagrahara & Akkhibelu stations.	DB	700	0%	31.08.16	Work awarded on 6.1.2016 and yet to be started.
Tumakuru Jurisdiction						
1	Provision of Solar street light system at approach roads at Tiptur station.	DB	250	-	31.08.2016	Work awarded on 23.11.15. Work yet to be started.
2	Provision of Auto Announcement Systems at Tiptur Station.	DB	245	-	31.08.2016	Work awarded on 18.11.2015 and yet to be started.
3	Provision of Granite platform benches at Tiptur station.	DB	108	-	30.09.2016	Work is in progress.
4	MYS Division: Providing facilities for differently abled persons at Tiptur Station.	DB	1057	-	-	Tender Opened on 11.12.2015 and is under finalization
5	Provision of Low Level Platform shelter in Gubbi, Bansandra, Nittur, Sampige Road, Kardi & Mallasandra.	LB	21480	-	30.09.2016	Work awarded on 23.12.2015 yet to be started.
6	Provision of Bituminous Concrete Paving approach road to stations at Nittur, Banasandra, Kardi & Sampige Road stations.	DB	2040	-	31.08.2016	Work awarded on 01.10.2015. Work is in progress.

Mysuru Jurisdiction						
1	Provision of Air-Conditioning arrangements in Passenger Reservation System building at Mysuru Station	DB	700	-	31.08.16	AC plant recieved from stores. Work will be taken up aftet fixing agency..
2	Improvements to watering arrangements at Mysuru Station.	DB	5367	95%	30.04.16	Work is in completion stage.
3	Provision of Granite platform benches at Mysuru & Chamrajnagar stations.	DB	433	-	31.08.16	Work is yet to be started.
4	Provision of Digital Reservation Chart Display System at Mysuru Station.	DB	1075	-	31.5.2016	Work awarded on 13.1.16 and work is yet to be started.
5	Works connected with subway connecting PF 1 to 6 at Mysuru Station.	LB	60400	10%	30.09.2016	Work is in progress
6	Provision of Ancillary works for Mechanised Laundry at Mysuru Station.	DB	3613	80%	31.05.16	Work awarded on 7.10.2015.GLR work is in progress.
7	Providing facilities for differently abled persons at Chamrajnagar station.	DB	353	-	-	TenderOpened on 11.12.2015and is under finalization
8	Provision of Electro - Chlorianation Plant at Mysuru Station	DB	750	20%	31.08.16	Work awarded on 23.9.2015. Work yet to be started.
9	Provision of extension of Platform No.2 & 3 at SBC end with Washable Apron and Extension of IRS type platform shelter on Platform No. 4 & 5 at Mysuru Station.	DB	9624	-	-	Tender under finalization
10	Provision of LED glow sign boards at Mysuru station.	DB	650	30%	30.06.16	Work awarded on 21.12.15 and work is in progress.
11	Provision of Video Wall arrangements on all platform at Mysuru Station.	DB	1050	-	31.07.16	Work awarded and yet to be started.
12	Provision of LED Station Name Board at Mysuru Station.	DB	358	30%	31.07.16	Work awarded on 21.12.15 and work in progress.
Dharwad Jurisdiction						
1	Provision of Auto Announcement Systems at Yelvegi Station.	DB	245	-	31.05.16	Work awarded on 18.11.15 and yet to be started.
2	Construction of platform toilets at Gudigeri, Saunshi, Kundgol.	DB	738	-	31.08.16	Work awarded. Work yet to be started.
Hassan Jurisdiction						
1	Provision of Low cost Platform Shelter on Platform No-2 at Holenarsipur station.	DB	3000	15%	31.08.16	Foundation work is in progress.
2	Provision of Solar street light system at approach roads at Holenarsipur station.	DB	36	-	31.05.2016	Work awarded on 23.11.15. Work yet to be started.
3	Provision of Auto Announcement Systems at Holenarsipur station.	DB	245	-	30.04.2016	Work awarded on 18.11.15 and yet to be started.
4	Provision of Granite platform benches at Arsikere, Hassan & Holenarsipur station.	DB	617	-	31.07.16	Work awarded and yet to be started.
5	Extension of Platform to accommodate the longest train stopping at Holenarsipur, Mavankere, Habbanghatta & Bageshpura stations.	DB	2717	-	31.08.2016	Work awarded on 03.02.2016 and yet to be started.
6	Construction of platform toilets at Holenarsipur & Habbanghatta stations.	DB	738	40%	30.06.16	Work is in progress.
7	Improvement to Adarsh station improving the façade of station building, Platform pay & use toilet, Foot Over Bridge & other allied works(Phase-I) at Holenarsipur Station.	DB	9859	-	31.12.2016	Tender Opened on 09.12.2015 and is under finalization

8	Provision of platform shelter on Platform No.2 & 3 for a length of 80 mtrs at Arsikere station.	DB	4661	-	31.08.16	Work awarded on 13-10-2015 and yet to be started.
9	Provision of Water Coolers at Arsikere, Hassan & Holenarsipur.	DB	350	90%	30.04.16	Work awarded on 04.12.15. Work completed at HAS&HLN . Work yet to be started at ASK.
10	Provision of Electro - Chlorination Plant at Hassan & Aarsikere stations.	DB	1420	-	30.06.16	Work awarded on 23.9.2015 and plant is yet to be installed.
11	Improvements to circulating area and approach road at Holenarsipur station.	DB	4839	20%	30.6.2016	Work awarded on 7.10.2015 and in progress
12	Provision of Low Level Platform shelter in Adihalli, Mavankere, Bageshpura & Habbanghatta stations.	DB	1400	-	31.07.16	Work awarded on 23.12.2015 and yet to be started.
13	Provision of Bituminous Concrete Paving approach road to station at Adihalli Station.	DB	350	-	31.08.16	Work awarded on 1.10.2015 and yet to be started
14	Provision of Bituminous Concrete Paving approach road to stations at Habbanghatta & Sakleshpura stations.	DB	750	-	31.07.16	Work awarded on 01.10.15 and yet to be started.
15	Provision of LED Station Name Board at Arsikere & Hassan stations.	DB	720	30%	30.6.2016	Work awarded on 21.12.15 and work is in progress.