

NEW LINES			
Sl. No	Name of the project	Length In Km.	Comp. Length In Km.
N1	Gulbarga - Raichur	166	84
N2	Gadag-Wadi	257	46
N3	Bagalkot - Kudachi	142	30
N4	Tumkur - Rayadurga	207	83
N5	Kadur - Chikkamagaluru - Belur	68	46
N6	Tumkur - Chitradurga	182	-
N7	Markapuram - Kuppam	24	-
N8	Belur - Dharwad	73	-
N9	Hassan - Belur	27	-
N10	Shimoga - Shikaripura - Ranibennur	96	-
N11	Malugur - Palasandram	18	-
N12	Shimoga - Harihar	79	-
N13	Bangalore - Sityamangalam (260 km) Part - Hejjala Chennarayana	142	-
N14	Chikkasailapur - Puttanahalli - Nilayam	103	-
N15	Srinivasapuram - Madanapalli #	75	-
N16	Whitefield - Kolar	53	-
N17	Kolar - Mulbagal - Madagata	51	-
N18	Hubballi - Ankola	164	-
TOTAL		1926	289

As on: 14.06.2024

ONGOING DOUBLING WORKS OVER SWR			
Sl. No	Name of the project	Length In Km.	Comp. Length In Km.
D1	Hogri - Kudgi - Gadag	284	240
D2	Londa - Miraj	186	186
D3	Tornagalli - Ranjibura	23	-
D4	Birur - Shimoga #	60	-
D5	Balyapattana - Hour	48	10
D6	Yesvanpura - Chennasandra	25	-
D7	Bangalore/Krishnagipuram - Whitefield Quadrupling	38	-
D8	Penusikonda - Dharmavaram	42	-
D9	Hosapete-Hejjala-Konda-Vasco	312	250
TOTAL		1018	686

LEGEND

1	DOUBLING (COMMISSIONED)	—————
2	DOUBLING (BALANCE)
3	NEW LINE (COMMISSIONED)	—————
4	NEW LINE (BALANCE)
5	EXISTING	—————
6	COMPLETED SURVEYS	—————
7	ONGOING SURVEYS
8	STATE BOUNDARY	—————

As on: 27.06.2024

Sl.No	Name of the project	Length In Km.	REMARKS
SN1	GADAG - YALTIJI	98	DPR under prep.
SN2	MYSURU - KUSHALNAGAR	87	DPR Submitted to RB on 25.05.24. RB Observations dtd 29.05.24 is being attended.
SN3	BETHAHALASURU - RAJANKUNTE	15	DPR Submitted to RB on 16.05.24. RB Observations dtd 29.05.24 is being attended.
SN4	SWAMIHALLI - RAYADURGA	52	Survey in progress
SN5	CHIKKABALLAPUR - GAURIBIDANUR	44	Survey in progress
SN6	PALASANDRAM - NAARAYANAPURAM	23	Estimate vetted on 31.05.2024 and DPR is under Preparation
SN7	ALMATTI - CHITRADURGA	280	Survey in progress
SN8	FLS for new double line circular rail network around Bengaluru City connecting Nidavanda (NDV) - Olddralalli (ORH) - Devanahalli (DHL) - Malur - (MLO) - Hejjala (HJL) - Hejjala (HJL) - Sour (SOUR) - Nidavanda (NDV) (257.58 km)	288	p B U-C H L. Estimate vetted on 24.05.2024 and DPR is under preparation. Remaining 6 segments survey is in progress.
SN9	Malugur - Madakshira - Hariyur New DL (110 km)	110	Sanctioned on 18.06.2024
SN10	Talaguppa - Sirsi - Hubballi	158	Survey in progress
TOTAL IN KM		1115	

Sl. No	Name of the project	Length In Km.	REMARKS
SD9	HOSUR-OMLUR	147	DPR Submitted to RB on 27.10.23. RB Observations dtd 29.05.24 is being attended.
SD10	CHANNORGON-CHANSAILIM RAIL FLYOVER	16	Survey in progress for R&R
SD11	BELLARY - CHIKKAJUR DOUBLING	185	DPR Submitted to RB on 08.02.24. RB Observations dtd 10.05.24 is being attended.
SD12	YELAHANKA - DEVANAHALLI - DOUBLING	23	DPR Submitted to RB on 25.11.23. RB Observations dtd 18.03.24 is being attended.
SD13	TUMAKURU - DAVANAGERE DOUBLING	200	Survey in progress
SD14	CHAMARAJANAGAR - MYSURU DOUBLING	60	Survey in progress
SD15	HASSAN-KUNIGAL - CHIKKABANAVAR DL	166	Survey in progress
SD16	GADAG-WADI FLS PROPOSAL DOUBLING	287	Sanctioned on 18.06.2024
SD17	GINIGERA-RAICHUR FLS DOUBLING	166	Sanctioned on 18.06.2024
SD18	VYASA COLONY- KUTTUR - AMARAVATHI COLONY DL FLS DOUBLING	120	Sanctioned on 18.06.2024
SD19	HOSPET - VYASA COLONY FLS DOUBLING	58	Sanctioned on 18.06.2024
SD20	DHARWAD BELAGALU FLS FOR DOUBLING	73	Sanctioned on 18.06.2024
SD21	DEVANAHALLI-KOLAR- BANAGARPET	125	FLS Sanctioned on 20.12.23 and survey in progress
SD22	RAYADURGA - TUMKUR (URUKER)	194	Sanctioning Under process
TOTAL IN KM		1790	

Sl. No	Name of the project	Length In Km.	REMARKS
SQ16	WHITE FIELD - BANGARPET QUADRUPLING	47	DPR under prep.
SQ17	HOSPET - BELLARY QUADRUPLING	65	Survey in progress
SQ18	BALYAPATTANAHALLI - HOSUR QUADRUPLING	48	DPR Submitted to RB on 12/01/24
SQ19	BANGARPET - JOLARPET QUADRUPLING	72	Survey is in progress
SQ20	BENGALURU - TUMKUR QUADRUPLING	70	Survey is in progress
SQ21	HUBBALLI-HOSPET QUADRUPLING	143	Survey is in progress
SQ22	BENGALURU - MYSURU QUADRUPLING	137	Survey is in progress
SQ23	SOUTH UBL-DHARWAD-KRYALAKOP	30	Sanctioned on 18.06.2024
TOTAL IN KM		612	
GRAND TOTAL FLS IN KM		3517	

Sl. No	Name of the project	Length In Km.	REMARKS
P1	HASAN MANGALORE (PET) DL	189	Feasibility report submitted to RB on 31.05.2024
P2	DAROI - GANGAVATHI (PET) NL	36	Feasibility report is submitted to RB on 23.12.23
P3	GANGAWATHI-BAGALKOT (PET) NL	167	Feasibility report submitted to RB on 31.05.2024
P4	SHRAVANBELA-GOLA - MADKERI VA HOLEMANSIPURA - ARAKALGUD (PET) NL	117	Feasibility report is under preparation
P5	KOPPALA - SINDHANUR (PET) NL	93	RB has dropped the survey on 11.10.23
P6	KOLHAPUR - DHARWAD (PET) NL	221	Feasibility report is under preparation
P7	GUNJI-KULEM (PET) NL	113	Feasibility report is under preparation
P8	HEJJALA -HEJLALLIGE (PET) NL	33	Feasibility report is under preparation
TOTAL IN KM		959	

