

LIST OF SANCTIONED WORKS UNDER PH-53 PASSENGER AMENITIES WORKS

Plan Head- Passenger Amenities (53)

(Fig in thousands of Rs)

Sl	Name of Work	PB & LB No.	Approx Cost	% of Prog.	Tentative Target Date For Completion	REMARKS
Dharwad (DWR) Area						
1	Provision of Washable Apron at Hubballi station on Platform No.3	LB-656	17127	0%	31.08.16	Work awarded on 21.12.15 and work will commence shortly.
2	Proposed construction of Washable Apron on Platform No.5 at Hubballi station.	LB-657	17880	0%	31.08.16	
3	Proposal for reconstruction of Washable Apron on Platform No. 4 of Hubballi station for a length of 560 meters	LB-658	17127	20%	30.04.16	Work is in progress
4	Provision of Two numbers of escalators at Hubballi station	PB-382	15865	0%	30.09.16	PO released on 04.09.2015 for supply and installation. Supply is awaited.
5	Provision toilets at Dharwad, Kambarganvi & Navalur Stations	DB	792	0%	30.06.16	Tender opened on 27.10.2015 and is under finalisation
6	Provision of PF shelter at Amargol, Annigeri, Hebsur, Kyarkoppa & Mugad Stations.	DB	1238	0%	30.09.16	Tender opened and is under finalisation
7	Proposal for providing facilities for differently abled persons at Hubballi,Dharwad, Alnavar stations.	DB	2433	0%	30.09.16	Tender opened on 27.10.2015 and is under finalisation
8	Provision of water pedestals at Dharwad, Hebasur, Kyarkoppa, Mugad, Navalur, Amargol, Annigeri & Sisvinahalli stations	DB	1995	0%	31.08.16	Tender opened on 15.12.2015 and is under finalisation
9	Provision of Passenger Lift at Hubballi Station.	DB	4199	75%	31.08.16	Civil work completed in commercial block. Lift materials received however erection will be done after the commercial area is put into use.
10	Construction of Circular Bridge connecting Sub way at Hubballi station	DB	2140	0%	31.08.16	Work awarded on 19.11.15 and commencing shortly.
11	Provision of PF shelter at Hubballi station from B Block to Foot Over Bridge ramp and near subway	DB	9434	10%	31.08.16	Work awarded on 24.09.2015. Foundation work for columns is in progress.
12	Provision of Murals at Hubballi Station.					Work awarded on 18.08.15. Plan is finalized. Factory moulding work is in progress.
13	Development to circulating area at Hubballi Station					Work will commence shortly
14	Augmentation of existing mechanized Laundry at Carraige & Wagon Depot at Hubballi from existing 1 tonne to 2 tonnes	DB	4825	0%	-	Estimate sent to finance for vetting.
15	Provision toilets at Dharwad & Navalur stations.	DB	895	0%	30.09.16	Work Awarded and is in progress.
16	Provision of electronic reservation charts at Hubballi & Dharwad stations	DB	960	0%	30.09.16	Work awarded and will be commence shortly.
17	Provision of IP based video surveillance system at Passenger Reservation System, Booking office, Parcel office and cloak room at Hubballi & Dharwad.	DB	2192	0%	30.09.16	Work awarded and will be commence shortly.

South Goa Jurisdiction

1	Renovation of station building, sub-way, Foot Over Bridge, improvement to circulating area & other amenities at Vasco da Gama station.	LB-637	20000	40%	-	Work of renovation of station building is completed. For balance work of construction of PRS building, toilets and tender opened on 27.01.2016 and under finalization.
2	Provision of factory made pale fencing at Vasco-da-gama, Dabolim, Cansulium, Sanvordem, Kalem, Chandargoa stations.	DB	1938	0%	-	Tender opened on 27.01.16. Re-Tender to be called as there are no offers.
3	Provision of low cost Cover Over Platform at Kulem & Sanvordem station.	DB	1989	0%	-	Tender opened on 06.10.15 and under finalistion
4	Provision of PF shelter at Kulem & Sankval stations.	DB	632	0%	-	Tender opened on 05.01.2016 and under finalisation

5	Proposal for providing facilities for differently abled persons at Vaso-da-gama & Sanvordem Stations.	DB	1622	0%	30.09.16	Work awarded and will commence shortly.
6	Provision of electronic reservation charts at Vasco-da-gama Station	DB	480	0%	30.09.16	Work awarded and will commence shortly.
7	Provision of IP based video surveillance system at Passenger Reservation System, Booking office, Parcel office and cloak room at Vasco-da-gama station	DB	1096	0%	30.09.16	Tender opened on 04.01.2016 under finalisation
8	Provision of water pedestals at Vasco-da-gama, Sanvordem, Kulem stations.	DB	665	0%	30.09.16	Work awarded and will commence shortly.

Ballari (BAY) Area

1	Joint development of stations in association with Ministry of Tourism at Hosapete Station.	PB381	110000	0%	-	Joint Inspection conducted on 16.02.2016 by Ministry of Tourism & Ministry of Railway
2	Provision toilets at Ballari, Toranagallu & Kudatini stations.	DB	396	0%	30.09.16	Tender opened on 27.10.2015 and under finalisation
3	Provision of additional IRS type Platform shelter at Toranagallu station	DB	2934	0%	30.09.16	Work is in progress.
4	Extention of Platform at Daroji, Gadiganuru, Ballari Cantonment & Kudatini stations.	DB	5917	0%	30.09.16	Work awarded and will be commence shortly.
5	Provision of passenger lifts two numbers at Hosapete station	PB-383	15865	0%	30.09.16	Civil- work awarded on 13.11.2015
6					-	Elec- Tender opened on 23.02.16 and under finalization.
7	Provision of PF shelter at Daroji, Gadiganuru & Kudatini stations.	DB	948	20%	30.09.16	Work awarded and is in progress.
8	Proposal for providing facilities for differently abled persons at Hosapete, Ballari & Toranagallu stations.	DB	2432	0%	30.09.16	Work awarded and will commence shortly.
9	Provision of water pedestals at Toranagallu station.	DB	266	0%	30.09.16	Work will commence shortly.
10	Proposed construction of Foot Over Bridge of 22x3m between Platform No.1 & 2 at Hagaribommanhalli station.	DB	7778	0%	-	Estimate sanctioned on 17.08.2015, approval awaited from DC for closure of LC No. 38.
11	Improvement of water supply system by providing RO plant at Toranagallu station.	DB	546	0%	-	Tender openend on 27.01.2016 and under finalization.
12	Provision of electronic reservation charts at Ballari & Hosapete stations.	DB	960	0%	30.09.16	Work awarded and will commence shortly.
13	Provision of IP based video surveillance system at Passegrer Reservation System, Booking office, Parcel office and cloak room at Ballari & Hosapete stations.	DB	2192	0%	30.09.16	Work awarded and will commence shortly.

Haveri (HVR) Area

1	Provision of low cost Cover Over Platform at Holealur station.	DB	995	0%	-	Tender opened on 06.10.15 and under finalisation
2	Extension of Platform at Kanginhal station.	DB	1479	0%	30.09.16	Work awarded and will be commence shortly
3	Provision of Platform Shelter at Harlapur & Hombal stations.	DB	632	20%	30.09.16	Work is in progress.
4	Proposal for providing facilities for differently abled persons at Gadag Station.	DB	811	0%	30.09.16	Work awarded and will commence shortly.
5	Provision of water pedestals at Harlapur, Hombal & Balaganur stations.	DB	399	0%	30.09.16	Work awarded and will commence shortly.
6	Provision of light weight platform shelter for a length of 60m (2x30m) on PF No.2&3 towards Hubballi end at Gadag station.	DB	2372	0%	30.09.16	Work is in progress.
7	Provision of toilets at Holealur & Balganur stations.	DB	716	0%	-	Tender opened on 27.10.2015 and under finalisation

Belgavi (BGM) Area

1	Provision of toilets at Londa, Kudachi, Raybag, Ugar Khurd, Shedbal & Chikkodi Road Stations.	DB	2864	5%	30.09.16	Work awarded and work is in progress.
2	Provision of factory made pale fencing at Tavargatti, Ngargalli, Devarayi, Londa, Sambre, Sulebhavi, Pachapur, Gokak Road, Ghatprabha, Chikkodi Road, Kudachi, Ugarkhurd & Shedbal stations.	DB	7980	0%	-	Tender opened on 27.01.2016 but no offers. Re-tender to be called.

3	Provision of additional IRS type Platform shelter at Chikkodi Road & Raybag Station.	DB	5867	0%	-	Tender opened on 05.01.16 and under finalisation
4	Extension of Platform at Pachapur, Belagavi & Gokak Road stations.	DB	4438	0%	-	Work awarded and will commence shortly.
5	Provision of passenger lifts two numbers at Belagavi Station.	PB-383	15865	0%	-	Civil- work awarded on 13.11.2015 but not yet started.
6				0%	-	Elec- Tender opened on 23.02.15 and under finalization.
7	Provision of PF shelter at Kudachi, Chikkodi Road, Desur, Devarayi, Gunji, Sambre, Shedbal, Sulebhavi & Tavargatti stations	DB	2844	0%	-	Tender opened on 05.01.16 and under finalisation
8	Proposal for providing facilities for differently abled persons at Belagavi, Londa, Gokak Road, Ghatprabha, Kudachi, Raybag & Ugarkhurd stations	DB	5676	0%	30.09.16	Work awarded and will commence shortly.
9	Provision of water pedestals at Gokak Road, Kudachi, Raybag, Chikkodi Road, Desur, Devarayi, Gunji, Khanapur, Sambre, Tavargatti, Suldhhal, Sulebhavi & Londa stations	DB	2394	0%	30.09.16	Work awarded and will commence shortly.
10	Construction of Station building at Gokak Road Station	DB	5730	20%	30.09.16	Work awarded on 29.06.2015. Construction of VRR, Waiting Hall and Pay & Use toilet work is in progress.
11	Provision of electronic reservation charts at Belagavi station	DB	480	0%	30.09.16	Work awarded and will commence shortly.
12	Provision of IP based video surveillance system at Passenger Reservation System, Booking office, Parcel office and cloak room at Belagavi station.	DB	1096	0%	30.09.16	Work awarded and will commence shortly.
Koppal (KBL) Area						
1	Provision of PF shelter at Bhanapur & Sompur Road Stations.	DB	632	0%	-	Work awarded and is in progress.
2	Proposal for providing facilities for differently abled persons at Koppala & Munirabad stations	DB	1622	0%	30.09.16	Work awarded and will commence shortly.
3	Provision of water pedestals at Bhanapur, Sompur Road & Koppala stations.	DB	665	0%	30.09.16	Work awarded and will commence shortly.
4	Provision of light weight platform shelter for a length of 120m on Platform No.1 towards Bhanapur end at Koppala station.	DB	4763	0%	-	Tender Opened on 27.01.2016 and is under finalization.
5	Provision of digital display board indicating coach position at Koppala station.	DB	1875	0%	30.09.16	Work awarded and will commence shortly.
6	Improvements to circulating area at Bannikoppa station.	DB	4224	0%	30.09.16	Work awarded and Work to commence.
Bagalkote(BGK) Area						
1	Provision of factory made pale fencing at Badami Station.	DB	228	0%	30.09.16	Tender opened on 16.02.16 and is under finalization.
2	Provision of low cost Cover Over Platform at Badami Station	DB	995	0%	-	Tender opened on 06.10.15 and under finalisation
3	Provision of platform shelter at Jadramkunte & Lakhamapur stations	DB	632	0%	-	Tender opened on 27.10.15 and under finalization.
4	Proposal for providing facilities for differently abled persons at Bagalkote & Badami stations.	DB	1622	0%	30.09.16	Work awarded and will be commence shortly.
5	Provision of water pedestals at Bagalkote, Badami & Lakhmapur stations.	DB	931	0%	-	Tender opened on 01.03.16 but no offers. Tender to be Recalled.

Vijayapur(BJP) Area

1	Provision toilets at Almatti station.	DB	716	0%	-	Tender opened on 27.10.2015 and under finalisation
2	Provision of low cost Cover Over Platform at Nimbali, Indi Road, Basvanabagewadi Road & Ibrahimpur stations.	DB	3978	0%	-	Tender opened on 06.10.15 and under finalisation
3	Provision of additional IRS type Platform shelter at Indi Road Station.	DB	2934	0%	-	Tender opened on 03.11.15 and under finalisation
4	Provision of Platform shelter at Almatti Station.	DB	316	0%	-	Tender opened on 27.10.15 and under finalisation
5	Provision of electronic reservation charts at Vijayapura station.	DB	480	0%	30.09.16	Work awarded and will commence shortly.
6	Provision of IP based video surveillance system at Passenger Reservation System, Booking office, Parcel office and cloak room at Vijayapura Station.	DB	1096	0%	30.09.16	Work awarded and will commence shortly.
7	Proposal for providing facilities for differently abled persons at Vijayapura, Indi Road & Almatti stations.	DB	2433	0%	30.09.16	Work awarded and will commence shortly.
8	Provision of water pedestals at Vijayapura, Indi Road, Almatti, Jumnal & Basvanbagewadi Road.	DB	1064	0%	-	Tender opened on 01.03.16 but no offers. Tender to be Recalled.
9	Proposed construction of Foot Over Bridge at Indi Road Station.	DB	8737	0	-	Tender opened on 27.10.2015 and under finalisation
10	Improvements to circulating area 4350 Sqm with CC paver blocks at Basavanbagewadi Road.	DB	4957	0%	-	Work awarded on 23.09.2015 and work not yet started.

Uttar Kannada Area

1	Provision of factory made pale fencing at Castle Rock station.	DB	114	0%	30.09.16	Tender opened on 27.01.2016 no offers. Tender to be recalled.
2	Extension of Platform at Castle Rock station.	DB	1479	0%	-	Work awarded and will be commence shortly
3	Provision of Platform shelter at Castle Rock & Tinaighat station.	DB	632	0%	-	Tender opened on 27.01.16 and under finalisation
4	Provision of water pedestals at Castel Rock & Tinaighat stations.	DB	266	0%	31.08.16	Work awarded and will be commence shortly

Anantpur (ATP) Area

1	Provision toilets at Raydurga station.	DB	716	0%	31.08.16	Work awarded and will be commence shortly
2	Extension of Platform at Obalapuram & Somlapuram stations.	DB	2960	0%	31.08.16	Work awarded and will be commence shortly
3	Proposal for providing facilities for differently abled persons at Raydurga station.	DB	811	0%	30.09.16	Work awarded and will be commence shortly
4	Provision of water pedestals at Raydurga, Obalapuram & Somlapuram stations.	DB	532	0%	31.08.16	Work awarded and will be commence shortly

Sangli(SLI) Area

1	Provision of factory made pale fencing at Vijaynagar Station.	DB	456	0%	-	Tender to be recalled.
2	Provision of Platform shelter at Vijaynagar station.	DB	316	0%	-	Tender opened on 05.01.16 and under finalisation
3	Provision of water pedestals at Vijaynagar station.	DB	133	0%	30.09.16	Work awarded and will be commence shortly

Solapur(SUR) Area

1	Provision of low cost Cover Over Platform at Tadval station.	DB	995	0%	-	Tender opened on 03.11.15 and under finaliation
2	Extension of Platform at Tadval station.	DB	1479	0%	-	Tender opened on 01.03.16 and under finaliation