

INDIAN RAILWAY SIGNAL ENGINEERING MANUAL PART I
(1988 EDITION)

Addendum and Corrigendum Slip No.5.

Chapter IX, Section A

- (i) Para 9.5 be renumbered as 9.4.3. The name of para 9.4 "Responsibilities of Engineer Incharge" be changed to "Responsibilities of Engineer Incharge/Inspector Incharge".
- (ii) A new para 9.5 "Joint Inspection/Handing over of new assets" be added as follows:-

"9.5 Joint Inspection/Handing Over of new assets.

- 9.5.1 Joint inspection by Divisional open line and construction organization both at supervisor & officer level shall be undertaken before taking up Non-interlocking of a station in connection with yard re-modelling/ interlocking changes or commissioning of signalling work for a new line/gauge converted line.

The non interlocking of the station / commissioning of signalling work for a new line or gauge converted line shall be undertaken after the items considered essential for safety of train operation are completed.

- 9.5.2 Within 15 days of commissioning of Signalling works, another Joint inspection both at Supervisor & Officer level by Divisional Open line and Construction Organisation shall be undertaken. The deficiencies noted during these inspection shall be listed in two categories:-

Category A - Items which shall be complied before handing over.

Category B - Items which may be complied after handing over as per a MOU to be entered between open line and construction organisation.

- 9.5.3. All the new signalling equipments and associated gadgets shall be handed over /taken over within 2 months period after commissioning of the signalling works. After expiry of 2 months period, these equipments and associated gadgets shall be deemed to have been taken over by the open line of the railway and thereafter the responsibility of maintenance shall devolve on Divisional open line organisation.

- 9.5.4. In order to ensure that handing over / taking over of signalling assets is accomplished in a smooth manner, a specific handing over/ taking over procedure may be jointly issued by CSTE & CSTE (C) to bring out the items to be complied as per para 9.5.1 and 9.5.2.

BY ORDER
(CHANDRIKA PRASAD)
ADDITIONAL MEMBER (SIGNAL)
RAILWAY BOARD

Case No.99/SIG/SEM/1.
New Delhi, dt.08.09.99.